



**TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY**

LAPORAN HARIAN PROYEK

ELECTROSTATIC PRECIPITATOR (ESP)


2026



TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

LAPORAN HARIAN PROYEK									
Nama Perusahaan		: PT. FAREL GRAHA SEJAHTERA TUNGGAL		CUACA DAN WAKTU KEGIATAN PEKERJAAN					
Nama Proyek		: ESP-1 dan ESP-2		Cerah	06.00	s/d	11.30		
Lokasi Proyek		: Pulau Tanjung Sauh		Berawan	-	s/d	-		
Hari		: Jumat		Gerimis/Hujan	-	s/d	-		
Tanggal		: 12 June 2026		Mulai Jam Kerja	07.00	s/d	11.30		
Site Engineer		: Feriyanto, S.T., IAI		Lembur Jam	-	s/d	-		
B. TENAGA KERJA			C. BAHAN MATRIAL YANG DIGUNAKAN			D. ALAT YANG DIGUNAKAN			
No	Jabatan	Jumlah	No	Nama Bahan Matrial	Jumlah	No	Nama Alat	Jumlah	
1	Direktur		1	Elektroda	13 Tbg	1	Mesin Las	16 Unit	
2	Project Manager		2	Tabung Oksigen	6 Tbg	2	Theodolite	2 Set	
3	Site Engineering	2	3	Tabung Acetylene	6 Tbg	3	Meteran 100 m	1 Set	
4	Supervisor	1	4	Apar	2 Tbg	4	Lever Block	6 Set	
5	Administration	3	5			5	Meteran 5 M	10 Set	
6	Safetyman	1	6			6	Mesin Las	16 Set	
7	Translator	2	7			7	Body Harness	45 Set	
8	Foremen	5	8			8	Lifeline	270 M	
9	Welder	15	9			9	Safety Fall	20 Set	
10	Fitter	45	10			10	Hydraulic Bottle	2 Set	
11	Rigger	6	11			11	Crane 65 Ton	1 Set	
12	Secaffolder	9	12			12	Crane 60 Ton	1 Set	
13	Electric	2	13						
14	Helper	3	14						
15	Driver	1	15						
JUMLAH		94	87						
E. PEKERJAAN YANG DILAKSANAKAN									
No	Jenis Pekerjaan	Uraian Pekerjaan						Persentase	
1	TBM	Penjelasan atau pelatihan keselamatan sebelum masuk area kerja/proyek							
2	Pabrikasi	Pabrikasi Inlet Outlet ESP-2							
3	Pengelasan	Pengelasan Outlet ESP-1							
4	Pengelasan	PengelasanLower Bearing Part ESP-2							
5	Lifting	Matrial ESP-1 dan ESP-2							
6	Erection	Erection Collecting Electrode System ESP-1							
7	Pengelasan	Pengelasan Lower Ring Beam ESP-2							
8	Pengelasan	Pengelasan Inlet ESP-1							
F. MASALAH YANG TIMBUL					G. CATATAN PENTING				
H. RENCANA KERJA BESOK					I. ALAT YANG DIGUNAKAN BESOK				
Erection Wall Plate ESP-2					Crane 65 Ton				
Erection Collecting Electrode System ESP-1					Crane 60 Ton				
Pengelasan Outlet ESP-1									
Lifting Matrial ESP-2									


Tanjung Sau, 12 June 2026


Feriyanto, S.T., IAI




TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 12 Juni 2026


Ferryanto, S.T., IAI



TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI




Tanjung Sau, 12 June 2026

Ferryanto, S.T., IAI



TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 12 June 2026

Ferryanto, S.T., IAI




TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 12 June 2026


Ferryanto, S.T., IAI



PT. FAREL

**TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY**

ELECTROSTATIC PRECIPITATOR (ESP)