



**TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY**

LAPORAN HARIAN PROYEK

ELECTROSTATIC PRECIPITATOR (ESP)


2026



TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

LAPORAN HARIAN PROYEK								
Nama Perusahaan	: PT. FAREL GRAHA SEJAHTERA TUNGGAL		CUACA DAN WAKTU KEGIATAN PEKERJAAN					
Nama Proyek	: ESP-1 dan ESP-2		Cerah	06.00	s/d	18.00		
Lokasi Proyek	: Pulau Tanjung Sauh		Berawan	-	s/d	-		
Hari	: Minggu		Gerimis/Hujan	-	s/d	-		
Tanggal	: 7 June 2026		Mulai Jam Kerja	07.00	s/d	18.00		
Site Engineer	: Feriyanto, S.T., IAI		Lembur Jam	18.30	s/d	21.00		
B. TENAGA KERJA			C. BAHAN MATRIAL YANG DIGUNAKAN			D. ALAT YANG DIGUNAKAN		
No	Jabatan	Jumlah	No	Nama Bahan Matrial	Jumlah	No	Nama Alat	Jumlah
1	Direktur		1	Elektroda	13 Tbg	1	Mesin Las	16 Unit
2	Project Manager		2	Tabung Oksigen	6 Tbg	2	Theodolite	2 Set
3	Site Engineering	1	3	Tabung Acetylene	6 Tbg	3	Meteran 100 m	1 Set
4	Supervisor	2	4	Apar	2 Tbg	4	Lever Block	6 Set
5	Administration	2	5			5	Meteran 5 M	10 Set
6	Safetyman	1	6			6	Mesin Las	16 Set
7	Translator	2	7			7	Body Harness	45 Set
8	Foremen	5	8			8	Lifeline	270 M
9	Welder	15	9			9	Safety Fall	20 Set
10	Fitter	40	10			10	Hydraulic Bottle	2 Set
11	Rigger	6	11			11	Crane 280 Ton	1 Set
12	Secaffolder	8	12			12	Crane Mobile 65Ton	1 Se
13	Electric	2	13					
14	Helper	3	14					
15	Driver	1	15					
JUMLAH		88	87					
E. PEKERJAAN YANG DILAKSANAKAN								
No	Jenis Pekerjaan	Uraian Pekerjaan					Persentase	
1	TBM	Penjelasan atau pelatihan keselamatan sebelum masuk area kerja/proyek						
2	Pabrikasi	Pabrikasi Inlet ESP-1						
3	Erection	Erection Brecing ESP-2						
4	Pengelasan	Pengelasan Inlet ESP-1						
5	Lifting	Lifting Kolom Dinding ESP-2						
6	Pengelasan	Pengelasan Outlete Esp-1						
7	Pabrikasi	Pabrikasi Inlet Outlet ESP-2						
8	Erection	Erection Inlet ESP-1						
F MASALAH YANG TIMBUL					G. CATATAN PENTING			
H RENCANA KERJA BESOK					I. ALAT YANG DIGUNAKAN BESOK			
Erection Brecing ESP-2					Crane 280 Ton			
Pengelasan ESP Outlet ESP-1					Crane Mobile 65 Ton			
Lifting Matrial ESP-2					Crane Mobile 60 Ton			
Erection Inlet ESP-1					Trailer			

Tanjung Sau, 7 June 2026



Feriyanto, S.T., IAI



TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 7 June 2026

Ferryanto, S.T., IAI




TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 7 June 2026


Ferryanto, S.T., IAI

TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 7 June 2026



Ferryanto, S.T., IAI




TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI





Tanjung Sau, 7 June 2026



Ferryanto, S.T., IAI

TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 7 June 2026



Feriyanto, S.T., IAI




TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 7 June 2026


Feriyanto, S.T., IAI



TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 7 June 2026



Feriyanto, S.T., IAI

TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI




Tanjung Sau, 7 June 2026




Feriyanto, S.T., IAI

TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY

FOTO DOKUMENTASI



Tanjung Sau, 7 June 2026



Feriyanto, S.T., IAI



PT. FAREL

**TANJUNG SAUH 2 X 150 MW SMART ENERGY POWER PLANT
PT. HELIOS POWER TECHNOLOGY**

ELECTROSTATIC PRECIPITATOR (ESP)